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1. Comparison of actual accomplishments against goals established for the 
period in the Annual Work Plan and Performance Monitoring and 
Evaluation Plan 

 
Goal #1 Build coastal communities' social adaptive capacity to climate change through 

social marketing using the Rare Pride model 
 

Year 2 Activities (June 29, 2013 – September 30, 2014) to achieve Goal #1: 
Activities Timing Accomplishments to date 

• In-depth training of partners on design and 
conduct of comprehensive marketing 
campaigns. The 2nd University Phase will 
involve 7 weeks of Masters’ level classroom 
training on the development of marketing plans, 
design and implementation of campaigns for 
target audience behavior change, key 
influencers and community mobilization, while 
the 3rd University Phase will be 4 weeks of 
Masters’ level classroom training on analysis of 
post- campaign KAP survey results, 
sustainability planning and packaging of 
campaign learning, plus 40 weeks of remote 
mentoring and practical coaching at the 
partners’ site. Conservation Fellows will be 
asked to demonstrate their skills in the field as 
part of their graded UTEP course requirements. 
  

Q1 June 2013 
 
Q4 
July 2014- 
August 2014 
  
 
 
 
 
 

• Second University 
Phase (7 weeks of in-
depth training) started on 
June 12, 2013 and 
ended on July 31, 2013. 
Conservation Fellows 
have developed their 
campaign work plans 
based on target 
audience plans, 
community mobilization 
plans, governance and 
enforcement monitoring 
plans and key 
influencers strategy. 
 

• Third University Phase 
started last July 13 2014 
and culminated last 
August 13, 2014. This 
involved the analysis of 
post-campaign KAP 
survey results, 
sustainability planning, 
year 3 work plans and 
packaging of campaign 
learning. 

 
 

• The Conservation 
Fellows did their final 
presentations on August 
13 in front of invited 
guests including alumni 
of Philippines 1 and 
incoming participants of 
Philippines 3.  
 

• Build on the ‘Program for Sustainable Fishing in 
the Philippines’ social networking group on 
www.rareplanet.org to establish a marine 
climate adaptation community of practice on the 
Internet 

Q1-Q4 
June 2013 to 
September 
2014 
 

• The campaign pages 
found in the website 
www.rare.org are 
regularly updated by the 
Conservation Fellows. 
The updates are 
reviewed and monitored 
by Rare’s Pride Program 
Managers. 
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• All campaign managers 
also maintain a 
Facebook page which is 
linked to the group 
Marine Protected Areas 
Philippines. 

• Implementation of social marketing strategy 
and materials to increase the knowledge, 
attitudes and practices of the target audience.  
 

• Measurement of Knowledge, Attitudes and 
Practices of target audiences after the 
campaign to determine impact of the campaign  
 

Q2-Q4 
June 2013 to 
June 2014 
 

• All Conservation Fellows 
successfully launched 
(between the months of 
September 2013- 
December 2013) 
implemented their 
campaigns. 

• Second and third wave 
of campaign materials 
were also released. This 
includes school visits, 
short public 
announcements in local 
radio stations, basketball 
tournaments, community 
murals, etc. 

• In April 2014, the 
Conservation Fellows  
had a week- long 
workshop in Palawan to 
discuss preparations and 
the methodology for 
implementing the post- 
campaign Knowledge, 
Attitudes, Practice 
Survey and also to 
discuss upcoming MPA 
network planning 
workshops for each of 
the sites. 

• Measurement of the 
Knowledge, Attitudes 
and Practices of target 
audiences after the 
campaign were 
conducted and analyzed.  

Anticipated Outcomes for Year 2 Activities (as related to full program 
indicators in above table):	
  
Program Indicators/M 
easures 

Interim Results Accomplishments to date 

3. Population of program 
municipalities and average 
cumulative percentage point 
improvement in knowledge, 
attitudes, and practices 
before and after project 
interventions across all sites 
as measured by quantitative 

• By July 2013, data from 
qualitative and quantitative 
research will have been 
analyzed to determine 
baseline levels for knowledge, 
attitudes, interpersonal 
communications, and self- 
reported behavior for key 

• During the second 
university phase, 
analysis of the 
quantitative and 
qualitative data, 
finalization of the key 
target audience and 
community mobilization 
activities were 
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surveys. 
 

 

target audiences at all 13 
program sites. 

 
• By August 2014, post-

campaign quantitative surveys 
have been collected and 
analyzed to determine 
increases in knowledge, 
attitudes, interpersonal 
communications and self- 
reported behavior for key 
target audiences at all 13 
program sites. 

 

completed in all 13 sites.  
 
 

 
• Conservation Fellows 

collected data which 
they analyzed during the 
third University Phase. 
They were able to 
compare their baselines 
to the data they collected 
after the implementation 
of the campaigns.  
 
 

3. % pass rate for Master's 
degree. 

 

 
• By August 2014, after the 

third University Phase, all 13 
Conservation Fellows will 
have completed 10 graded 
assignments that correlate 
with another 4 of UTEP’s 
courses, which fulfills 12 
credited hours. This will 
complete their Masters’ 
Degree requirement so they 
can graduate.  
 

 
• All 13 Conservation 

Fellows have completed 
and passed all the 
requirements for them to 
complete their Masters’ 
Degree requirement so 
they can graduate. 
Conferment of degrees 
this December 2014.  
Two fellows were invited 
by University of Texas in 
El Paso to participate in 
the actual university 
Commencement 
ceremony (expenses c/o 
UTEP) 
 

 
Goal #2 Improve Climate Adaptive management of municipal MPA networks 

Year 2 Activities (June 29, 2013 – September 30, 2014) to achieve Goal #2: 
Activities Timing Accomplishments to date 
• Conduct biophysical characterizations, climate 

vulnerability and participatory coastal resource 
assessments. Results of climate vulnerability 
workshops conducted in Q4 of Year 1 will be 
shared with community, and repeat biophysical 
monitoring will be conducted in partnership with 
UP MERF after the social marketing campaigns 
have launched. 

 

Q3 and Q4 
Jan-June 2014 
 

• Vulnerability 
assessments were 
conducted last May 
2013 in the following 
sites- Caramoan, 
Bindoy and Ipil. Results 
were used as inputs to 
the MPA plans. The 
results were also 
shared to the 
communities last June 
2013.  

• As of June 2014, MPA 
networking planning 
were conducted in 9 
areas.  

• Results of the 
Vulnerability 
Assessments in the 
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three sites were used 
as an input to these 
workshops where 
applicable. 

• Completed all 
biophysical 
assessments in all 13 
sites. These were all 
compared to the 
baseline. Summary of 
the results are included 
in Appendix 1. 

• Installation of 
permanent transects for 
monitoring by the local 
management teams will 
be conducted during the 
Sustainability Phase/ 
Alumni Program. 

• Train and mentor POs, LGUs and NGOs at 
sites to implement MPA governance and 
enforcement. Activities will include those related 
to: TWG and Mancom meetings, Design for 
MPA Hotlines for appropriate Sites, Cross visits 
of ManComs and TWGs, Construction and 
Repair of Guardhouse and acquisition of 
enforcement assets and equipment, 
Continuation of MPA Enforcement and 
Workplanning, Trainings for MPA guards, 
Installation of logbooks, trainings on the use of 
logbooks, Issuance of Special Orders for the 
Enforcement Teams for MPAs, Launching of 
Guardhouses for Enforcement, Oathtaking of 
Enforcement Teams, Communications 
planning, Review of MPA Management Plans, 
On-call coaching for MPA Governance and 
Management Activities, Adoption of MPA 
Management Plans, Updating of Data 
Management Tools 
 
 

Q2 
July – 
December 2013 
 

As of September 30, 2014 

• Enforcement trainings- 
All 13 sites completed 
their enforcement 
trainings in 2013. 
Participants in the local 
enforcement trainings 
included the 
enforcement teams, 
management 
committees, and 
technical teams of Local 
Government Units. The 
training was facilitated 
by Rare staff, with 
invited resources 
persons from the 
Philippines National 
Police (PNP), Provincial 
Fisheries Staff, BFAR 
Technical Staff, 
advocate lawyers for 
the environment, and 
other LGU technical 
staff. The training is 
focusing on supporting 
the behavior change 
targets of the campaign.  

• An additional Coastal 
Law Enforcement 
training was conducted 
in Roxas, Palawan last 
March 2014 for new 
members of the 
Enforcement team.  

• Enforcement hotlines- 
11 sites have installed 
their enforcement 
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hotlines. These 
enforcement hotlines 
support the behavior 
change targets on 
reporting intrusions 
inside the MPA. A 
concrete platform in 
installing and 
maintaining hotlines is 
also established. 1 
hotline report has led to 
the apprehension of a 
net fishing gear user. 

• Construction of 
guardhouses with the 
support funds from 
Rare- There are 7 
completed. 

• Enforcement assets 
have also been 
purchased. With funding 
support from Rare, each 
of the sites are 
purchasing kitchen 
utility supplies for the 
guardhouses, 
binoculars, whistles, 
mask and snorkels, life 
jackets, GPS, camera, 
enforcement uniforms, 
and patrol boats, all for 
the purpose of 
strengthening their 
enforcement program.  

• Completion of MPA 
Enforcement and 
Workplanning,- The 
Multi-year enforcement 
program is included in 
the MPA management 
plans.  

• Issuance of Special 
Orders for the 
Enforcement Teams for 
MPAs- 13 Executive 
Orders creating 
Technical Working 
Groups and 
Management 
Committees  (with 
committees on 
Enforcement, Social 
Marketing and 
Monitoring);  

• Oath taking of 
Enforcement Teams- 
Oath taking took place 
in all 13 sites. 
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• Adoption of MPA 
Management Plans 
11 MPA Management 
Plans have been 
adopted. 1 is currently 
being updated, 1 is still 
in the process. 

• Updating of Data 
Management Tools 
completed in all sites 
completed as among 
the deliverables during 
the last university 
phase.. 

• Conduct marine climate adaptation trainings for 
fisheries officers, mayors and Sangguniang 
Bayan members. Climate change Vulnerability 
Assessment Workshops were conducted in 
select project sites (Caramoan for Luzon; 
Bindoy for Visayas; Ipil for Mindanao) and 
attended by participants from neighboring sites 
in that cluster. 
 

Completed 
March-April 
2013 
 

• Vulnerability 
assessments completed 
in all three sites in May 
2013. Local 
Government Units and 
partner representatives 
in non focal areas 
attended the 
vulnerability 
assessment workshop, 
which included the 
marine climate 
adaptation trainings.    

• MEAT and Organizational Development Final 
Assessment and Planning. The results will be 
compared against initial assessment done in 
2012 to determine improvement in 
management 

Q3-Q4 
January-May 
2014 
 
 

• MEAT and 
Organizational 
Development Final 
Assessment and 
Planning completed in 
all 13 sites. 
 
 

• MPA	
  Network	
  Planning.	
  Facilitate	
  MPA	
  network	
  
science	
  planning	
  process	
  to	
  embed	
  MPAs	
  and	
  
expansion	
  plans	
  in	
  the	
  science	
  needed	
  to	
  create	
  
ecological	
  MPA	
  networks.	
  	
   

Q4	
  
April-­‐June	
  2014 

• 9 MPA Network 
Planning workshops 
have been completed. 

• “Climate-­‐proof”	
  LGU	
  Alliance	
  Network	
  Management	
  
plans	
  by	
  embedding	
  principles	
  of	
  connectivity,	
  
representativeness	
  and	
  other	
  resiliency	
  parameters. 

Q4	
  
April-­‐June	
  2014 

• Conducted in 9 sites 
together with the MPA 
Network Planning 
workshops.  

• Provide	
  advice	
  to	
  incorporate	
  resiliency,	
  disaster	
  
preparedness	
  and	
  risk	
  mitigation	
  into	
  
Comprehensive	
  Municipal	
  Land	
  Use	
  Planning	
  
Process. 

Q4	
  
April-­‐June	
  2014 

• Since most of the sites 
already have 
Comprehensive Land 
Use Plans already, 
Rare focused on 
providing inputs and 
advise to the Disaster 
Risk Management 
Plans, including the 
conservation and 
protection of mangroves 
and corals as part of 
climate change 
mitigation, awareness 
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on strengthening of 
MPAs and protection of 
habitats as strategy for 
climate change 
adaptation. 

 
 
 
 
 

Anticipated Outcomes for Year 2 Activities (as related to full program indicators in 
above table): 
Program Indicators/Measures • Interim Results Accomplishments to date 
3. Improvement in "levels" and/or 
"scores" of each site's MPA 
management effectiveness 
improved or maintained as 
defined by MEAT MPA 
effectiveness rating 
methodology. 
 

 
• By end of May 2014, post-

campaign MEAT assessments 
will have been conducted in 
the 13 sites  
 

• By end of June 2014, MPA 
Network Plans will have been 
drafted for each of the sites, 
incorporating principles of 
connectivity and climate 
resilience  

 

 
• MEAT assessments 

completed in all 13 
sites. Appendix 2 

 
 
 

• MPA network plans 
have been drafted and 
in the finalization 
stagefor all sites. 

 
 

 
Goal #3 Achieve, adapt, and comprehensively monitor climate adaptation, 

fisheries, social and conservation outcomes. 
Year 2 Activities (June 29, 2013 – September 30, 2014) to achieve Goal #3:	
  
Activities Timing Accomplishments to date 
• • Follow-up biophysical assessments will be 

conducted at all 13 partner sites to determine 
current levels of coral cover and health; fish 
biomass, diversity, and density; and 
invertebrate density. These assessments will be 
conducted by Rare's strategic partner, UP-
MSI's MERF organization, and implemented 
with the help and support of the Implementing 
Partner and local communities. 

•  

Q3-Q4 
January-May 
2014 
 

• Biophysical 
assessments were 
conducted in all 13 
sites.  
 

• Follow-up biophysical results will be shared 
internally with the Rare staff team to 
determine impact of Pride campaigns on 
conservation results at the sites. 

Q4 
June 2014 
 

• Results were shared to 
the Rare staff team and 
discussed. 

• Follow-up biophysical results will be shared 
with partners to determine impact of Pride 
campaigns on conservation results at the 
sites and to inform sustainability plans 
moving forward 
 

Q4 
June 2014 
 

• Results were presented 
to partners during the 
last day of the Third 
University Phase and in 
the US to various 
partners including 
USAID, Bloomberg, 
Equator Initiative, 
UNDP, UTEP, and 
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GEF. They will be 
shared to a bigger 
audience this January 
2015. 

• Support more informed management 
decisions by establishing baseline and 
longitudinal monitoring of MPA network 
social conditions, management 
effectiveness, biological status and related 
climate variables (with UP MERF). 

Q3-Q4 
January-May 
2014 
 

• 3 NEAT assessments 
were conducted to 
better assess the social 
conditions and 
management 
effectiveness of the 
network. 

Anticipated Outcomes for Year 2 Activities (as related to full program 
indicators in above table):	
  
Program Indicators/Measures Interim Results Accomplishments to date 
4. Improvement in program MPA 
biophysical condition as 
measured by University of 
Philippines Marine Science 
Institute affiliated non-profit 
Marine Environment and 
Research Foundation (MERF) 
using Uychiaoco et al., 2010 
methodology. 

 
 

• By May 2014, another round of 
monitoring has been 
conducted, as well as repeat 
biophysical monitoring by UP 
MERF and the Data 
Management Tool has been 
updated 	
  

• By June 2014, consolidation of 
all monitoring data should be 
ongoing. 

 
• Completed in all 13 

sites.  
 
 
 
 
 
 
 
• Consolidation of data is 

complete. 

 
Goal #4 Engage supporting institutions and leverage climate adaptation 

approaches to national scale. 
Year 1 Activities (June 29, 2012 – June 28, 2013) to achieve Goal #4: 
Activities Timing Accomplishments to date 
• Rare will continue discussions with the League 

of Municipalities of the Philippines (LMP) to 
develop a formal partnership and collaboration 
to run a series of Mayor workshops for non-
program mayors. 

Q1 – Q4 
August 2013 – 
May 2014 

• Rare has signed an 
MOU with LMP on 
September 2013 to 
strengthen existing 
relationship and to 
commit to work together 
to help various coastal 
communities through 
Mayors’ Workshops.  
Rare and LMP 
conducted the first 
Mayors Workshop last 
May 2014.  

• In collaboration with LMP, Rare will develop 
workshop content: schedules, agendas, 
curriculum, and materials to launch a series of 
Mayor workshops. 

Q3-Q4 
January – June 
2013 

• Rare and LMP finalized 
the content and 
developed the program 
flow of the workshop.  

• In collaboration with LMP, Rare will conduct the 
first round of Mayor workshops 
 

Q3-Q4 
March- 
September 
2014 

• Rare and LMP 
conducted the first 
Mayors Workshop last 
May 2014. 
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 Representatives from 
about 18 municipalities 
of Region V attended 
the three- day 
workshop.  

• Rare and LMP 
conducted an 
evaluation of the 
program and have 
decided to conduct a 
follow up activity to 8 of 
those municipalities and 
shorten the program of 
the next workshop.  

Anticipated Outcomes for Year 2 Activities (as related to full program indicators in 
above table): 
Program Indicators/Measures Interim Results Accomplishments to date 
5. Number of non-program 

mayors trained in core 
program principles. 
 

• By August 2013, partnership 
with LMP to conduct 
workshops will have been 
secured, with corresponding 
workshop schedule and 
content.  

• By February 2014, workshop 
design, curriculum and 
materials will have been 
developed  

• By June 2014, Mayor 
workshops will have been 
conducted for at least 35 
municipalities  
 

• The first of the Mayors’ 
Workshops has been 
completed last May 
2014.  

• Rare will be planning 
with LMP to discuss the 
next round of Mayors 
Workshops. 

2. Cumulative quantitative Monitoring and Evaluation data	
  
Cumulative data for USAID GCC indicators: 
 
Indicators FY 2013 FY 2014 FY 2015 

Target Actual Variance Target Actual Target Actual 
Number of hectares of 
biological significance and/or 
natural resources under 
improved natural resource 
management as a result of 
USG assistance (separate 
sheet for areas of biological 
significance/PAs/KBAs and 
non-KBAs) 

1,597 
 

2668.7 + 1072 1597 4768 4768  

 
Number of stakeholders with 
increased capacity to adapt to 
the impacts of climate 
vulnerability and change as a 
result of USG assistance 

4872 4746 (-) 126 21,091 29137 1200  
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Cumulative data for Rare customized indicators: 
 

Baseline MEAT assessments for 14 project 
sites (completed September 2012) 
 
 
 
 
Summary of MEAT assessments for 13 
sites (completed August 2014) 
 

MEAT Levels: 
• 11 MPAs at Level 0 
• 2 MPAs at Level 2 
• 1 MPA at Level 3 
 
 
MEAT Levels: 
• 2 MPAs in Pre Established Level 
• 1 MPA in Level 1 
• 8 MPAs in Level 2 
• 2 MPAs in Level 3 

Pride Results Average Live Hard Coral Cover (all 13 
sites): There is a 7.5% change from 2012 to 
2014. Of the 13, 9 sites increased [moved] 
either to Category Fair, Good or Excellent. 
Some sites either maintained or decreased 
due to mechanical breakage brought by 
typhoons.   
 
Fish abundance density: 16% change 
from 2012 to 2014. In particular, fish species 
targeted by fishers increased in density by 
8%. Of the 13 sites, 6 showed increases in 
fish abundance density. 
 
Fish biomass density: This is the most 
sensitive metric to protection. On average, a 
30.9% change was achieved from 2012 to 
2014. Of the 12 site, 7 increased [moved] 
either to the Very High or High Category. All 
fish groups increased in density, in 
particular: 
 

• Target Fish group, highly preferred 
by fishers due to economic value: 
increased by 10.2% between 2012-
2014. 

 
• Major Fish group, food for 

consumption but relatively lower 
economic value: increased by 
31.36%. 

 
• Indicator Fish group, or species who 

are closely associated with corals: 
increased by 31.36%. 
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3. Information on management issues, including administrative problems or 
problems with collaborators or implementing partners 

 
• Due to the rigid procurement process of Local Government Units (LGUs), there was 

a delay in the release of funds by some of the LGUs for the production of social 
marketing materials.  

4. Anticipated future problems, delays, or conditions or constraints that may 
adversely impact implementation of the program 

 
• None so far 

5. Information on security issues, especially as these affect program integrity 
and safety of cooperating and implementing partners 
• None so far 

6. The status of finances and expenditures	
  
 

Current Reporting Period 
 
 

 
 
Notes on the Budget: Please note that Rare re-submitted a budget revision request to 
USAID Philippines on October 17, 2014. The budget revision remains within the scope 
of the project and will not result in an increase to the USAID Philippines budget 
contribution. The revised budget includes reallocation of funds within budget lines. 
Rare is currently awaiting approval from USAID Philippines on the budget revision 
request. 
 

A B C D = B + C E = A - D

Budget Line Items BUDGET (USD) 

PREVIOUSLY 
REPORTED 

SPENDING-TO-
DATE  (USD)                  

June 29, 2012 – 
September 30, 2013

EXPENDITURES 
FOR CURRENT 

REPORTING 
PERIOD  (USD)                         

October 1, 2013 – 
September 30, 2014

CUMULATIVE 
EXPENDITURES TO 

DATE  (USD)

REMAINING BUDGET 
(USD)                          

(Budget - Cumulative)

Personnel $322,611 $162,914 $204,006 $366,920 ($44,309)

Fringe Benefits $105,601 $61,533 $82,949 $144,482 ($38,881)

Travel $666,732 $173,302 $152,309 $325,611 $341,121

Equipment $0 $0 $0 $0 $0

Supplies $24,600 $12,313 $4,490 $16,803 $7,797

Contractual $92,400 $71,076 $4,413 $75,489 $16,911

Other $55,712 $0 $9,380 $9,380 $46,332

Total Direct Charges $1,267,656 $481,138 $457,547 $938,685 $328,971

Indirect Charges $229,058 $76,982 $196,832 $273,814 ($44,756)

TOTALS $1,496,714 $558,120 $654,379 $1,212,499 $284,214
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7. Information on new opportunities for program expansion 
 

Rare recently passed a proposal “Harnessing Markets to Secure a Future for Near- 
Shore Fishers” to USAID. This is a proposed Global Development Alliance to transform 
incentives for the sustainable management of near – shore fisheries in the Philippines. 

8. Lessons learned and success stories 
	
  

Attached Success Story document 
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9. Information on major challenges and constraints faced during the 
performance period 

	
  

The CFs’ main challenge was to balance campaign related work with ongoing requests 
from local government offices/ agencies that they are part of.  

 

10. Prospects for next year’s performance 
	
  

Alumni	
  Conservation	
  Fellows	
  will	
  be	
  conducting	
  and	
  implementing	
  activities	
  in	
  their	
  
Sustainability	
  Plans.	
  Some	
  of	
  them	
  will	
  be	
  implementing	
  Rare’s	
  Fish	
  Forever	
  Program	
  over	
  the	
  
next	
  few	
  years.	
  

 

11. Other pertinent information 
	
  

None	
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APPENDIX 1 
INFOGRAPHICS ON BIOPHYSCIAL RESULTS 
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APPENDIX 2 

INFOGRAPHICS ON MEAT RESULTS 
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APPENDIX 3 
INFOGRAPHICS ON THE PRIDE CAMPAIGNS 

 

 
 

 

  

 

With perhaps the richest 
concentration of marine life 
on the planet, the Philippines claims 
25 percent of the world's marine 
protected areas, although many are 
still mere "paper parks." Since 2009, 
Rare has partnered with Philippine 
coastal municipalities to increase the 
effectiveness of marine protected 
EVIEW�XS�WYWXEMR�JMWLIVMIW�ERH�EHETXßXS�
climate change.

Rare inspires change so people and nature thrive
Conservation is about people. True, most environmental problems stem 
from human activity. But people also wield the solutions. If we want to 
significantly reduce threats posed to natural resources, we have to focus 
on changing people's behavior.

Rare uses Social Marketing to help 
nearshore fishers change destructive 
behaviors like illegal and overfishing and 
protect their fishing grounds.

Rare Pride Campaigns
Rare's Second Cohort (2012- 2014) 35 murals

168 billboards

11 Enforcement Hotlines

13 municipalities with 
increased capacity for MPA 
ERHßGPMQEXI�GLERKI�EHETXEXMSR�
decision making

20,000+ 
estimated number 
of people that the 
campaigns have 
reached

Over

300,000 
hectares of Marine 
Protected Areas under 
improved management

13 
Pride Campaigns 
launched in
13 municipalities

15
Pride Campaigns
Mascots

7 guard houses
     constructed25%

world’s MPAs
of the

Plus over a hundred other social marketing materials


